

Demolition of Wadham College Building, Iffley Road, Oxford

Progress Update 23

1st September 2017

Demolition is complete down to ground level and we are now breaking out the old floor slabs and foundations.

The removal of the 3 existing petrol tanks next to Percy St will be ongoing for the next couple of weeks.

Demolition materials will carry on being removed from site therefore please be aware of the lorry movements on to and off site, entry will be via Charles St

Scaffold has now been erected to the gable wall of 1 Percy St and the new block wall will be starting next week.



Richard is on holiday for the next couple of weeks so our Site Manager Steve Day is on site, his mobile number is 07909 251125 if you have any issues.

Andy Shephard

Contracts Manager



Beard
201 Cumnor Hill
Oxford
OX2 9PJ

Site Manager- Richard Foot - 07875 034534
Contracts Manager-Andy Shephard - 01865860000
Bidwell Contact - David Jobbins 01865592614
College Contact - Julia Banfield 01865 287453